Department of Transportation T3 I 7
4050 Taylor Street I_

San Diego, CA 92110

ph: (619) 688-6670 Fax (619) 688-3695
www.dot.ca.gov/dist11

SAN DIEGO AND IMPERIAL COUNTIES

\ August 2007
SREVBISR-111 Expressway (Brawley Bypass) . J
B PROJECT FEATURES The Brawley Bypass would provide
- Relieve congestion on State Route 78 continuity between SR-111 and SR-86,
(SR-78) and State Route 111 (SR-111) which extend from the US/Mexico border to
in the City of Brawley by reducing the Riverside County.
volume of truck traffic _
- Provide continuity in the "NAFTA Net" - a The Draft Environmental Document was

series of transportation projects designed to ~ @PProved on May 11, 2001. A Public Hearing
accommodate increased trade due to the was held on July 18, 2001. The Fredricks

the General Agreement on Tariffs and identified as the preferred alternative on
Trade November 19, 2001. The Project Report and

the Final Environmental Document were
approved on February 26, 2003.

e Facilitate international and interstate
movement of goods
e Reduce travel time through Brawley

M STATUS

B THE PROJECT Construction will be completed in three
The project would construct an eight mile stages.
four-lane divided expressway from State - Stage 1 - Construction began in February
Route 86 north of the City of Brawley to 1.5 2004 and was completed in May 2005.
miles south of the eastern junction of State « Stage 2 - Construction is scheduled to begin
Route 111 and State Route 78 in Imperial early 2008, and complete by late 2010.
County. » Stage 3 - Begin construction 2008, (contingent

on funding) complete late 2011.
Major features of the project include

structures at the New River and Union Pacific [l FUNDING

Railroad crossings, an interchange with The estimated cost for the project is $201

SR-111, and accommodation for the future million (2007 dollars). $163 million has been

Brawley Airport expansion. Access to the programmed in the State Transportation

expressway would be at about 1 mile intervals  |mprovement Plan. Stage 2 is fully funded.

at signalized and unsignalized intersections. Stage 3 is funded through the Right of Way

phase only, the construction phase is currently

B BACKGROUND unfunded.

Caltrans completed a Project Study Report

examining alternatives for an expressway B CONTACT

bypass of the City of Brawley in March 1993.  For more information on this project,

The study was requested by the California please contact Project Manager Mario

Transportation Commission and the City of Orso at (619) 688-2561.

Brawley.
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